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Overview
This section addresses work in Project Baseline Summary RL-0011, Nuclear Material Stabilization and 
Disposition.  
NOTE:  Unless otherwise noted, all information contained herein is as of the end of March 2008.

Notable Accomplishments

FY 2008 Funds vs. Spend Forecast  ($M)

Disposition the Plutonium Finishing Plant (PFP) Facility

• Continued activities in support of 3013 de-inventory.

– Completed prompt gamma measurements on 3013 containers.

– Continued annual maintenance and leak tests of 9975 containers.

Completed annual maintenance and leak tests of 202 containers in March, bringing 
the total complete to 1,118.

– Continued support for the procurement of 9975 shipping containers.

• Continued disposition of the Hanford Unirradiated Fuel Package (HUFP) Safety Analysis Report 
for Packaging (SARP) comments.

– Eight comment dispositions are with the Package Certification Authority (PCA) to review.

– Eighteen comments will be addressed upon completion of the Finite Element Analysis 
(FEA).

– Received approval from DOE on procurement of the long lead material for the HUFP in 
advance of the issuance of the Certificate of Compliance (CoC).

• Issued the Request for Proposal (RFP) for the procurement of the HUFP long lead material to 
prospective bidders.

• DOE Savannah River agreed to review the documentation on the Interim Storage Vaults (ISVs) 
for storage of the fuel at Savannah River instead of the HUFP containers to determine if ISVs 
are viable option.

• Completed clean out of the fourth level of HA-23S glovebox in 234-5Z building.

• Completed draining concentrated nitric acid header and the drop legs in room 264 (234-5Z 
building) of the duct level as part of lay-up activities.

$ 89.3 $ 91.0 $ -1.7Nuclear Materials Stabilization and Disposition

Projected FY 2008 
Funding

FY 2008  Fiscal Year 
Spending Forecast

Variance
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CTD Schedule Performance: (+$1.5M/+0.2%): The positive schedule variance is primarily the result 
of:

– Accelerated progress on glovebox cleanout in 234-5Z and associated apportioned support activities, 
partially offset by delays in FY 2008 lay-up activities (acid line draining).

CTD Cost Performance: (+$40.0M/+6.4%): The positive cost variance is due to: 
– A concerted effort to extend maintenance frequencies, efficient roof repair, early completion of 

MICON recabling under cost, partially offset by recent increased maintenance activities associated 
with aging facility systems and components.

– Early completion of Special Nuclear Material (SNM) Stabilization.
– Efficiencies in miscellaneous materials disposition work, reduced resource requirements for prior 

year SNM De-inventory activities, and SNM Disposition planning, partially offset by increased costs 
for planned disposition of unirradiated fuels.

– Favorable Solid Waste disposition rates, efficiencies in glovebox planning and cleanout in 234-5Z, 
241-Z cell stabilization, and associated apportioned support activities.

– Reduced overhead costs/allocations to the PFP Project.

Schedule/Cost Performance  ($M)

Nuclear Materials 
Stabilization & 

Disposition

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost 
Variance 

%

Budget At 
Completion 

(FY08/
CTD)

Current Period (Month) $6.5 $6.6 $4.7 $0.2 2.5% $1.9 28.9% $103.3

Cumulative to Date (FY 
2004 - Present) $623.7 $625.2 $585.2 $1.5 0.2% $40.0 6.4% $687.3

Numbers are rounded to the nearest $0.1M and include the closure services allocation.

Performance Analysis  
CTD and Monthly ($M)
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Monthly BCWS 6.0 7.3 7.6 6.1 6.5 6.5 6.7 8.6 7.9 9.6 8.0 22.7

Monthly BCWP 5.8 8.3 7.0 6.8 6.3 6.6

Monthly ACWP 5.0 8.6 6.9 6.6 6.2 4.7

CTD BCWS 589.9 597.2 604.7 610.8 617.3 623.7 630.4 639.0 646.9 656.5 664.5 687.3

CTD BCWP 590.3 598.6 605.5 612.3 618.6 625.2

CTD ACWP  552.2 560.8 567.7 574.3 580.5 585.2

Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08
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Milestone Achievement
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2008 Enforceable Agreement milestone and Performance Incentives (PIs) information provided 
herein is based upon the current baseline including RL-approved changes.  Changes from month-to-month 
in both the total number of milestones to be completed and in the forecast status of upcoming milestones 
are the result of BCRs approved during the reporting period.

Number Milestone Title Type Due Date Actual 
Date

Forecast 
Date

Status/
Comments

TRP-08-004
Removal Action Work Plan for the 
216-Z-9 Crib Complex Submitted to 
DOE

PI 9/30/2008 4/25/2008
Ahead of 
Schedule

TRP-08-005
Implement the Necessary Lay-up 
Activities to Place PFP in a Safe 
Configuration Until D&D Resumes

PI 9/30/2008 12/6/2007 Complete

TRP-08-006
Internal cleanout of up to 9 additional 
contaminated gloveboxes and glovebox 
HA-23

PI 9/30/2008 5/14/2008
Ahead of 
Schedule

TRP-08-025
Complete 216-Z-9 Facility Condition 
Analysis by 30 September 2008

PI 9/30/2008 12/6/2007 Complete

TRP-08-027
Complete internal cleanout of one 234-
5Z glovebox/conveyer

PI 9/30/2008 11/13/2007 Complete

TRP-11-502
Complete Closure of the PFP 241-Z TSD 
Unit

PI 9/30/2011 2/22/2007 Complete

TRP-11-503
Complete Transition and 
Dismantlement of 241-Z Waste 
Treatment Facility

PI 9/30/2011 6/8/2007 Complete


